
 
 

CR 200 S RECONSTRUCTION  

WEEKLY REPORT 

 
FOR WEEK ENDING:   June 28, 2013      REPORT NO.:      15    PROJECT NUMBER: R-29419 

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13  

Pre-Constr. Conf.: 3.11.13 

 

DAY & DATE WORK IN PROGRESS 

Sat. 

6-22 

 

The Contractor placed curb/gutter concrete for the extended Stage III area.  

  

Sun. 

6-23 

 

No work activity  

 

 

Mon. 

6-24 

 

 

The Contractor placed HMA base course for the extended Stage III area (up to just east of CR 150W / including the Spear St. intersection).  

 

Tues. 

6-25 

 

 

The Contractor placed HMA intermediate course for the extended Stage III area (up to just east of CR 150W including the Spear St. intersection).   

The Contractor also continued fine grading and preparation of Stage III sidewalk areas. 

     

 

Wed. 

6-26 

 

 

The Contractor continued fine grading and preparation of Stage II and III seed / sod placement.  

They also placed the remaining Stage II sidewalk sections. 

     

 

Thurs. 

6-27 

 

 

The Contractor continued preparation of Stage III/IV drive approaches and they also completed Stage II/III fine grading for seed & sod placement.  

The Contractor also patched / repaired damaged sections of the fairgrounds frontage road.  

 

 

Fri. 

6-28 

 

 

The Contractor continued placing Stage III/IV drive approaches and subcontractor (Busch Landscaping) was on-site placing seed/mulch and sod in 

the completed Stage II/III areas.  

NOTE: Changeable message boards placed on CR 200S and CR 150W in preparation for closing of the CR 150W intersection on Monday 7.1.13. 

    

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 


